
Page   1             State of Maryland    Month: May 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$22,243.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
01/02/19; Item Appendix A4 

Using Agency 
 
Department of General Services 
Attman-Glazer Building 

Contractor Name, City State 
 
Popowski Brother, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-450-190-001 - Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor, materials, equipment, insurance, etc. necessary for remediation and repairs within 
large 4th floor 430/440 cubicle and office areas.  Set up work area containment, install 11 HEPA filtered air scrubbers, clean and  
protect existing contents, remove and replace diffusers and adjacent ceiling tiles and all contaminated ceiling tiles.  Remove and  
replace ceiling tile bat insulation.  Remove and replace RTU insulation and wipe down and clean RTU box, doors, coils, and all 
accessible surfaces.  Wipe down, vacuum, clean, and cover office cubicles.  Clean two (2) return vents and remove visually 
contaminated insulation at return entrance points. Clean and seal with antimicrobial encapsulating agent all main trunk duct runs and  
pipe insulation jackets.  Wipe down, vacuum, and clean horizontal surfaces within ceiling cavity, grid system, ductwork exterior, and 

Replace deteriorated ceiling grid and clean carpet.  Change equipment filters and replace RTU insulation. Remove and decontaminate    
equipment, remove containments, and final clean area for turnover. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 7, 2019; 
Item 15-028 

Modification No. and $ 
Value of Mod. 8. 
 
$63,043,22 

% Increase this Mod to 
Original Contract 
 
283.42% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,906.52% 

New  Contract Amount 
 
 
$446,310.50 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
 
014/MCCBL 2013 

BPW Award Approval  
Date and Agenda Item  
03/08/17; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply & Equipment Co., Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-026-130-001 - Park Improvement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit for unused funds from allowances #2 and #3 and unit price #3 that was not performed. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 14, 2019; 
Item 20-010 

Modification No. and $ 
Value of Mod. 33. 
 
<$105,224.00> 

% Decrease this Mod to 
Original Contract 
 
<3.87%> 

Cumulative % Increase All 
Mods to Original Contract 
 
6.30% 

New  Contract Amount 
 
 
$2,887,242.18 

 

Item & Category 
DGS 
Item 3-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$445,008.00 

Fund Source 
 
H00 20 33449 0813 

BPW Award Approval  
Date and Agenda Item  
05/25/16; Item 2-M 

Using Agency 
 
Department of General Services 
Shilman Building 

Contractor Name, City State 
 
Alliance, Inc. 
Ellicott City, MD 

Contract Identifier & Project Title 
001B0600017 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two (2) renewal options for a contractor to provide Janitorial Services for the Shilman Building, effective July 1, 
2019 through June 30, 2020. One (1) renewal option remains on the existing contract.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 21, 2019; 
Item 21-S-001 

Value of Option 1. 
 
 
$148,336.00 

% Increase this OPT to 
Original Contract 
 
33.33% 

Cumulative % Increase All 
OPT to Original Contract 
 
33.33% 

New  Contract Amount 
 
 
$593,334.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 



Page   2             State of Maryland    Month: May 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$327,046.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Item Appendix A4 

Using Agency 
 
Department of Health  
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change will provide all labor, material, equipment, etc. necessary to clean containment interior and seal and insulate exterior 
cracks and crevices for kitchen phase 1 remediation.  Work area contained, water damaged block / concrete walls scraped, surfaces 
vacuumed, cleaned, and spray sealed with antimicrobial agent for central stairwell remediation.  Basement salon remediation 
completed.  Work area containment set up for 1 west wing remediation.  Contents (desks, file cabinets, shelves) partially dismantled, 
cleaned, and shifted or covered.  Artwork and wall mounted items covered and protected.  Multiple windows removed to establish 
containment negative air pressure using HEPA filtered air scrubbers.  Contaminated carpet and ceiling tiles removed and upper 
exterior walls scraped due to water damage. Lights, mechanicals, piping, joists, upper deck, and grid cleaned.  Exterior 
walls and entire upper deck spray sealed with antimicrobial sealant.  Twenty-one (21) dehumidifiers in KDU, volunteer services, and 
basement areas maintained, checked, and purged, and four (4) air movers and eight (8) air scrubbers monitored and maintained in 
KDU and volunteer services. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 21, 2019; 
Item 21-011 

Modification No. and $ 
Value of Mod. 31. 
 
$154,797.00 

% Increase this Mod to 
Original Contract 
 
266.63% 

Cumulative % Increase All 
Mods to Original Contract 
 
8,985.52% 

New  Contract Amount 
 
 
$4,985,651.38 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 
 
 
 
 


